
COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

February 15, 2007 
 

 
 
 

DISCUSSION:  STATUS OF UNCONSTRUCTED PROJECTS 
 
 

For Discussion: 
 
As directed by the Task Force, the Technical Committee compiled a spreadsheet to begin the 
discussion on the status of unconstructed CWPPRA projects which may be experiencing project 
delays. The Technical Committee will present the information in general terms and will brief the 
Task Force on the actions to be completed by the Planning and Evaluation Subcommittee to 
further discuss and document individual project status, issues, available funding, timelines, etc. 



Keep on 
List? PROJECT AGENCY PL

Authorization 
Date

CSA 
Execution

Deauthization 
Date

Phase I 
Approval

Phase II 
Approval Const Start Const Compl STATUS

Yes

Central and Eastern 
Terrebonne Freshwater 
Delivery (Complex 
Project) FWS

10/1/1999 as 
complex project 

Response from Darryl Clark:  Keep on list.   Complex 
project receiving Phase 0 funds in October 1999.

Yes

Fort Jackson Sediment 
Diversion (Complex 
Project) COE

10/1/1999 as 
complex project 

Response from Corps:  Keep on list for discussion.  
Updated status:  No additional action from LDNR since 
the project was tabled prior to consideration of Phase I 
approval back in 2003.   

Yes
Brown Lake Hydrologic 
Restoration NRCS 2 19-Oct-92 28-Mar-94 A 1-Feb-07 1-Jan-08

Response from Britt Paul:  Keep on list for discussion, 
reported status is accurate.   Status:  Current design is 
being revised for the Crab Gully area.  Project is 
scheduled to request approval for construction at the July 
2007 Task Force meeting.

Yes
West Pointe a la Hache 
Outfall Management NRCS 3 01-Oct-93 5-Jan-95 A

Response from Britt Paul:  Keep on list for discussion, 
reported status is accurate.   Status:  Project team 
decision regarding proposed project features is pending 
a revised operation plan of siphon between Parish and 
State.  No schedule is available until decision is made.

Yes
Grand Bayou 
Hydrologic Restoration FWS 5 28-Feb-96 28-May-04 A 1-Mar-08 1-Dec-08

Response from Darryl Clark:  Keep on list.   The 
contractor has been working on model calibration and 
verification.  Once that step is completed, with-project 
model runs will be begin.

Yes
Lake Boudreaux  
Freshwater Introduction FWS 6 24-Apr-97 22-Oct-98 A 1-May-08 1-May-09

Response from Darryl Clark:  Keep on list.   Updated 
status:  Landrights have been obtained from 35 persons.  
The remaining 3 persons appear unwilling to sign.  
Options for acquiring those landrights are being 
explored.

Yes

Penchant Basin Natural 
Resources Plan, 
Increment 1 NRCS 6 24-Apr-97 23-Apr-02 A 1-Feb-07 1-Jan-08

Response from Britt Paul:  Keep on list for discussion, 
reported status is accurate.  Status:  Design on preferred 
project alternative began in October 2006.  Project is 
scheduled to request construction approval in July 2007, 
with an anticipated construction start date of February 
2008.  Construction completion date is scheduled for 
January 2009.

Yes
Little Pecan Bayou 
Hydrologic Restoration NRCS 9 11-Jan-00 25-Jul-00 A 11-Jan-00 A 30-Jan-08 1-Aug-08 1-Jul-09

Response from Britt Paul:  Keep on list for discussion, 
reported status is accurate.   Status:  Landrights issues 
have caused design revisions to current features.  
Current schedule is for a 30% review meeting in June 
2007, with anticipated construction beginning in August 
2008 and ending in March 2009, pending funding 
approval.

Yes
Opportunistic Use of the 
Bonnet Carre Spillway COE 9 11-Jan-00 31-Jan-07 11-Jan-00 A 31-Jan-08 1-May-08 1-Nov-08

Response from Corps:  Keep on list for discussion.  
Updated status:  On hold pending outcome of WRDA.

Yes

Periodic Intro of 
Sediment and Nutrients 
at Selected Diversion 
Sites Demo (DEMO) COE 9 11-Jan-00 15-May-06 * 11-Jan-00 A 11-Jan-00 A 1-Apr-07 1-Apr-08

Respose from Corps:  Keep on list for discussion.  
Updated status:  Sediment capacities of the Caernarvon 
Diversion Outfall Canal have been developed.  Several 
methods of introducing the sediment into the diversion 
are were investigated by the team.  Coordinating with 
Corps' 4th Supplemental "Modification to Caernarvon" 
project manager.  

Yes

Weeks Bay MC and 
SP/Commercial 
Canal/Freshwater 
Redirection COE 9 11-Jan-00 11-Jan-00 A

Response from Corps:  Keep on list for discussion.  
Updated status:  Fully funded Phase 1 cost for this 
project is $1,229,337. The project area includes 
approximately 2,900 acres of fresh to brackish marsh 
habitat.  The project kick-off was in April 2001 with the 
COE and DNR. Initial surveys, soils investigations, gage 
data, and hydrologic investigations indicate that few 
project benefits can be optained without greatly 
increasing the scope and cost (currently estimated at 
$30M, fully funded; originally estimated at 15M, fully 
funded at time of inclusion on PPL9) of the project.  
Attempts to deauthorize have been met with resistance 
from local stakeholders.  The project has remained on 
hold pending the determination of the disposition of the 
Port of Iberia Channel Project.  A revised deposition of 
dredged materials from that project could greatly reduce 
the costs of the Weeks Bay Project.
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Yes Benneys Bay Diversion COE 10 10-Jan-01 30-Jan-07 10-Jan-01 A 31-Jan-08 1-Mar-08 1-Nov-09

Response from Corps:  Keep on list for discussion.  
Updated status:  Disagreement about the overall funding 
(O&M) approach for this project will delay its 
consideration for constuction funding this cycle. 
Uncertainty regarding the induced shoaling amounts 
resulted in a $10 million cost cap for O&M, which would 
fund only one cycle of O&M  (versus 10 cycles). The 
revised fully funded cost for the project, including 
construction, monitoring and once cycle of  O&M, is 
$29,077,261.  The fully funded costs for 10 cycles of 
O&M over 20 years would be $115,395,910. 
Approximately 4,800 acres of marsh would be created 
through natural deltaic accretion. Approximately 170 
acres of marsh would be created during construction and 
approximately 100 acres would result a single cycle of 
maintenance dredging of induced shoaling.The 
difference in benefits would be 5,070 (one O&M cycle) 
versus 5903 acres (10 cycles).

Yes
Lake Borgne Shoreline 
Protection EPA 10 10-Jan-01 2-Oct-01 A 10-Jan-01 A 8-Feb-06 A 20-Feb-07 31-Dec-07

Response from Sharon Parrish:  Retain on list.   Updated 
status:  LDNR has revised the cost estimate. Additional 
construction funds will be needed due to storm-related 
price increases.  This project is at the top of DNR’s 
oyster appraisal list.  Anticipate advertising for 
construction in early 2007, with construction taking place 
May to September 2007 in order to accommodate the 
endangered species issue.

Yes

Small Freshwater 
Diversion to the 
Northwestern Barataria 
Basin EPA 10 10-Jan-01 8-Oct-01 A 10-Jan-01 A 31-Jan-10 1-May-10 1-May-12

Response from Sharon Parrish:  Retain on list, status 
description is accurate.  Status:  Difficulties with land 
rights combined with recent cypress logging activity 
require EPA and LDNR to re-evaluate the future of the 
current benefit area/potential diversion alignments 
considered to date.  

Yes

Terrebonne Bay Shore 
Protection 
Demonstration (DEMO) FWS 10 10-Jan-01 24-Jul-01 A 10-Jan-01 A 10-Jan-01 A 1-Apr-07 30-Sep-07

Response from Darryl Clark:  Keep on list.   Updated 
status:  The bids that were received from the 7/6/06 bid 
package were all well over the cost estimated for this 
project.  The project is being scaled down and re-
designed to accommodate the higher costs.  Three 
replicates with three treatments will be constructed.  The 
revised project should be ready to be re-bid in January 
2007.  Project has been re-bid three times.  Twice 
because contractors were not available due to 
hurricanes, and one other time. 

Yes
River Reintroduction 
into Maurepas Swamp EPA 11 16-Jan-02 4-Apr-02 A 07-Aug-01 A 30-Jan-09 1-Jun-09 1-Jun-11

Response from Sharon Parrish:  Retain on list.   Updated 
status:  Modeling for the feasibility study has been 
delayed from the end of September to the end of 
December.  No additional delays of this modeling effort 
are anticipated.

Yes
South Grand Chenier 
Hydrologic Restoration FWS 11 16-Jan-02 3-Apr-02 A 16-Jan-02 A 30-Jan-08 1-Jun-07 1-May-08

Response from Darryl Clark:  Keep on list.   Updated 
status:  Hydrologic modeling was completed in April 
2005.  Project landowners coordination delayed by 
Hurricane Rita and after effects.  All Grand Chenier 
landowners lost their homes and were displaced as a 
result of the hurricane.  Modeling results were presented 
to landowners March 9, 2006 with mixed but optimistic 
results.  Sponsoring agencies are currently meeting with 
key landowners and planning surveying and geotechnical 
investigations to determine route of freshwater across 
Hwy 82 to benefit marshes south of that highway.

Yes
Avoca Island Diversion 
and Land Building COE 12 16-Jan-03 1-Jan-07 16-Jan-03 A 31-Jan-08 15-Jul-08 15-Jun-09

Response from Corps:  Keep on list for discussion.  
Updated status:  Draft 30% design report submitted 
prepared.  Project scope has changed and nearby 
borrow site is being tested.  Additional borrow site 
consideration would cost funds the project does not have 
budgeted.  

Yes

Bayou Dupont 
Sediment Delivery 
System EPA 12 16-Jan-03 21-Mar-04 A 16-Jan-03 A 30-Jan-08 1-Mar-08 1-Sep-08

Response from Sharon Parrish:  Retain on list, status 
description is accurate.   Status:  As of June 06, all 
geotech data has been collected.  Current work w/COE 
to ensure project complies w/all dredging/navigation 
procedures.  All landowners are in full support; formal 
landright agreements are being drafted for final approval.

Yes
Mississippi River 
Sediment Trap COE 12 16-Jan-03 30-Jan-07 07-Aug-02 A 31-Jan-08 1-Aug-08 1-Mar-09

Response from Corps:  Keep on list for discussion.  
Updated status:  We have been seeking input from 
LDNR since 2002 on additional alternatives.  
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No
Jonathan Davis 
Wetland Restoration NRCS 2 19-Oct-92 5-Jan-95 A 22-Jun-98 A

(updated) 
3/1/2008

Response from Britt Paul:  Does this one need to be on 
the list for discussion?   Revised status:  Construction 
Units 1, 2 and 3 are completed Construction Unit#4 was 
revised due to hurricane related causes.  Revised 
schedule is for the construction contract to be advertised 
in December 2006 and construction to begin in April 
2007 with a completion date anticipated for March 2008.

No
West Belle Pass 
Headland Restoration COE 2 19-Oct-92 27-Dec-96 A 10-Feb-98 A

(updated) 1 
Mar 06

Response from Corps: Remove from list of projects to 
discuss.  Construction contract awarded for work to 
Weeks Bay, to be completed in next few months.   
Project Status:  Original project construction completed 
July 1998.  Supplemental disposal for wetland creation 
anticipated September 2006. 

No
Cameron-Creole 
Maintenance NRCS 3 01-Oct-93 9-Jan-97 A 30-Sep-97 A

Response from Britt Paul:  Remove from List.  Revised 
status:  This project was constructed prior to becoming a 
CWPPRA project.  As stated in spreadsheet, CWPPRA 
has performed 3 maintenance events.  In October 2006, 
the Task Force approved additional O&M funds to allow 
repair of storm damages. This project is not “delayed”.

No
Bayou Lafourche 
Siphon EPA 5 28-Feb-96 19-Feb-97 A

Response from Sharon Parrish:  This project should be 
removed from list.  It has been deobligated.  

No Myrtle Grove Siphon NMFS 5 28-Feb-96 20-Mar-97 A

Response from Erik Zobrist:  This project should not be 
listed.  Updated status:  With the concurrence of DNR, 
the NOAA grant for the project was closed out and funds 
returned to the program.  At LDNR's request, de-
authorization procedures were not initiated because DNR 
wished to keep the project on the CWPPRA books for 
possible future funding depending on the development of 
Delta Building Diversion at Myrtle Grove (BA-33).

No

Mississippi River 
Reintroduction into 
Bayou Lafourche EPA 5.1 25-Oct-01 23-Jul-03 A

Response from Sharon Parrish:  This project should be 
removed from the list.  It is in the process of being shut 
down.  

No Delta Wide Crevasses NMFS 6 24-Apr-97 28-May-98 A 21-Jun-99 A 31-Dec-14

Response from Erik Zobrist:  This project should not be 
listed.  Updated status:  The project recently completed 
the second of four project construction (dredging) cycles 
to create or maintain crevasses. NOAA is closing out the 
grant and meeting with DNR to schedule the next round 
on construction.

No

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 1 and 
2 NRCS 7 16-Jan-98 16-Jul-99 A 1-Dec-00 A 1-May-07

Response from Britt Paul:  Does this one need to be on 
the list for discussion?   Revised status:  Construction 
Units 1 and 2 are completed. Construction Unit #4 began 
construction on May 26, 2005.  Construction was halted 
due to hurricane related causes, and resumed on July 
24, 2006.  Revised anticipated completion date is 
October 2007.  Initial bids for Construction Unit 5 were 
extremely high due to post-hurricane cost increases; 
contract has been re-advertised; bid opening is 
scheduled for December 29, 2006.

No
Sabine Refuge Marsh 
Creation, Cycle 2 COE 8 20-Jan-99 17-Feb-05 A 1-Jun-07 1-Jun-08

Response from Corps: Remove from list of projects to 
discuss.   Updated status:  This project was broken into 
five construction cycles.  Cycle 2 includes installation of 
a permanent sediment delivery pipeline that has required 
substantial real estate investigations and negotiations.  
Negotiations were well advanced prior to, but were 
interrupted by hurricanes Katrina and Rita.  
Negotionations have resumed and are on track  Project 
scheduled to undergo BCOE review by December 1st 
with contract advertisement by April/May 07.  
Construction start of the permanent pipeline anticipated 
for summer 2007.   A portion of the containment levees 
for the Cycle II marsh creation are currently under 
construction under the same contract for Cycle III 
construction.  
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No
Sabine Refuge Marsh 
Creation, Cycle 4 COE 8 20-Jan-99

Response from Corps: Remove from list of projects to 
discuss.   Updated status: This project was broken into 
five construction cycles.  Cycle 4 Engineering and 
Design 95% is complete along with Environmental 
Compliance.   The CWPPRA Task Force has has 
deferred construction funding approval for Cycles 4 and 
5 until construction of cycles 2 and 3 are complete.  
Request for construction approval for Cycle 4 is planned 
to meet the Calcasieu River Ship Channel FY 09 
maintenance dredging cycle.  

No
Sabine Refuge Marsh 
Creation, Cycle 5 COE 8 20-Jan-99

Response from Corps: Remove from list of projects to 
discuss.   Updated status:  This project was broken into 
five construction cycles.  Cycle 5 Engineering and 
Design 95% is complete along with Environmental 
Compliance.   The CWPPRA Task Force has has 
deferred construction funding approval for Cycles 4 and 
5 until construction of cycles 2 and 3 are complete.  
Request for construction approval for Cycle 5 is planned 
to meet the Calcasieu River Ship Channel FY 10 
maintenance dredging cycle. 

No
Black Bayou Culverts 
Hydrologic Restoration NRCS 9 11-Jan-00 25-Jul-00 A 11-Jan-00 A 14-Aug-03 A 25-May-05 A

(updated) 
3/1/2007

Response from Britt Paul:  Remove from list - project is 
under construction.  Revised status:  Construction began 
May 25, 2005.  Construction was delayed due to 
hurricane related causes. Revised anticipated completion 
date is March 2007.

No
Freshwater Introduction 
South of Highway 82 FWS 9 11-Jan-00 12-Sep-00 A 11-Jan-00 A 13-Oct-04 A 1-Sep-05 A

(updated) 
11/1/2006

Response from Darryl Clark:  Project is not delayed, 
remove from list.  Updated status:  Semi-final inspection 
was held Oct 31, 2006.  Contractor has until Dec 1, 2006 
to make minor modifications.

No

LaBranche Wetlands 
Terracing, Planting, and 
Shoreline Protection NMFS 9 11-Jan-00 21-Sep-00 A 11-Jan-00 A

Response from Erik Zobrist:  This project should not be 
listed.  Updated status:  With the concurrence of DNR, 
the NOAA grant for the project was closed out and funds 
returned to the program.  At LDNR's request, de-
authorization procedures were not initiated because we 
were waiting to see what the landowners eventually 
decided to do with the project area.

No
New Cut Dune and 
Marsh Restoration EPA 9 11-Jan-00 1-Sep-00 A 11-Jan-00 A 10-Jan-01 A 1-Oct-06 A 1-Oct-07

Response from Sharon Parrish:  This project should be 
removed from the list.  Updated status:  Construction 
contract awarded.  Notice to Proceed issued for October 
1, 2006.  Dredging work expected to begin end of Dec 06 
(dredge expected to be available at this time), with the 
same dredge currently working on a NMFS sponsored 
barrier island restoration project.

No
Timbalier Island Dune 
and Marsh Restoration EPA 9 11-Jan-00 5-Oct-00 A 11-Jan-00 A 16-Jan-03 A 1-Jun-04 A 31-Oct-06 *

Response from Sharon Parrish:  This project should be 
removed from the list, project status is correct.  Updated 
status:  Awaiting confirmation from State of Louisiana 
regarding contract completion activities.  As soon as the 
State completes contracting actions and returns 
remaining funds, the project will be closed out.

No
Delta Building Diversion 
at Myrtle Grove COE 10 10-Jan-01 10-Jan-01 A

Response from Corps: Remove from list of projects to 
discuss.   Updated status:  Under consideration for 
transfer to LCA.

No
Delta Building Diversion 
North of Fort St. Philip COE 10 10-Jan-01 1-Mar-07 10-Jan-01 A 31-Jan-08 1-Nov-08

Response from Corps: Remove from list of projects to 
discuss.   Updated status:  95% design review 
anticipated by end of February 2007.  Project 
engineering and design was delayed by Hurricanes Rita 
and Katrina and residual impacts.  

No
Delta Management at 
Fort St. Philip FWS 10 10-Jan-01 16-May-01 A 10-Jan-01 A 7-Aug-02 A 19-Jun-06 A

(updated) 
11/18/2006

Response from Darryl Clark:  Project is not delayed, 
remove from list.  Updated status:  This project is 
currently under construction and is expected to be 
completed by Nov 18, 2006.
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No
East Sabine Lake 
Hydrologic Restoration FWS 10 10-Jan-01 17-Jul-01 A 10-Jan-01 A 12-Nov-03 A 1-Dec-04 A 1-Jul-08

Response from Darryl Clark:  Project is not delayed, 
remove from list.  Updated status:  CU 1 construction is 
completed as of October 3, 2006.  CU 2 will be 
discontinued as of the October 18, 2006, Task Force 
meeting.  The Task Force authorized 50,000 lf of 
additional terraces for CU 1 plus gaps in the foreshore 
dike in October 2006.  Permit modifications and drawings 
of additional terraces and gaps are currently being 
prepared.

No
North Lake Mechant 
Landbridge Restoration FWS 10 10-Jan-01 16-May-01 A 10-Jan-01 A 7-Aug-02 A 1-Apr-03 A 1-Feb-07

Response from Darryl Clark:  Project is no longer 
delayed, remove from list.  Updated status:  Project is on 
track for construction in early 2007. Settlement column 
test to be performed prior to soliciting construction bids 
early next year.

No

Barataria Barrier Island:  
Pelican Island and Pass 
La Mer to Chaland Pass NMFS 11 16-Jan-02 6-Aug-02 A 16-Jan-02 A 28-Jan-04 A 25-Mar-06 A 1-Sep-06 *

Response from Erik Zobrist:  This project should not be 
listed.  Updated status:  The project is under construction 
with the first island (Chaland Headland) due for 
completion by the end of the year.  Construction for the 
other island (Pelican Island) is scheduled for construction 
in 2007, thus the entire project is 1/2 complete.  

No

Barataria Basin 
Landbridge Shoreline 
Protection, Phase 4 NRCS 11 16-Jan-02 9-May-02 A 16-Jan-02 A 28-Jan-04 A 27-Apr-05 A

(updated) 
4/26/2006 A

Response from Britt Paul:  Remove from list - 
construction is complete.  Revised status:  Construction 
Unit #6 was completed on April 26, 2006.

No

Little Lake Shoreline 
Protection/Dedicated 
Dredging near Round 
Lake NMFS 11 16-Jan-02 6-Aug-02 A 16-Jan-02 A 12-Nov-03 A 4-Aug-05 A 31-Jan-07

Response from Erik Zobrist:  This project should not be 
listed.  Updated status:  Project is well under construction 
with only some rock work remaining.  Construction will be 
complete in early 2007.

No

Pass Chaland to Grand 
Bayou Pass Barrier 
Shoreline Restoration NMFS 11 16-Jan-02 6-Aug-02 A 16-Jan-02 A 8-Feb-06 A 1-Apr-07 1-Oct-07

Response from Erik Zobrist:  This project should not be 
listed.  Updated status:  Project was approved for 
construction in January 2006 but NOAA has just received 
an application from LDNR.  NOAA processing should be 
complete very soon with the start of the new FY and 
LDNR should be in a position to commence construction 
in 2007.

No

Raccoon Island 
Shoreline 
Protection/Marsh 
Creation,  Ph 2 NRCS 11 16-Jan-02 23-Apr-02 A 16-Jan-02 A 13-Oct-04 A 13-Dec-05 A 1-Jul-08

Response from Britt Paul:  Does this one need to be on 
the list for discussion?  Reported status is accurate.  
Status:  Construction is on-going for Unit #1, and is 
scheduled for completion in November 2006.

No

West Lake Boudreaux 
Shoreline Protection 
and Marsh Creation FWS 11 16-Jan-02 3-Apr-02 A 16-Jan-02 A 8-Feb-06 A 1-Apr-07 1-Feb-08

Response from Darryl Clark: Project is not delayed.  
Updated status:  NRCS has finished their Final Plans and 
Specs and are awaiting a final signature once the final 
landrights are completed.  DNR is still wrapping-up some 
landrights issues and estimates completion in early-to-
mid December.  The Final EA has been submitted and a 
permit from the Corps has been received.  Construction 
is imminent within the next 3 months.

No

Freshwater Floating 
Marsh Creation 
Demonstration (DEMO) NRCS 12 16-Jan-03 12-Jun-03 A 16-Jan-03 A 16-Jan-03 A 1-Jul-04 A

(updated) 
4/1/2009 A

Response from Britt Paul:  Remove from list - 
construction is complete.  Revised status:  Project 
construction was completed in April 2006.
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

February 15, 2007 
 

 
 
 

DISCUSSION:  LONG-TERM O&M OF CWPPRA PROJECTS INCLUDING A 
BREAKDOWN OF O&M BY PROJECT TYPE 

 
 

For Discussion: 
 
As directed by the Task Force, the Technical Committee discussed the funding of long-term 
O&M of CWPPRA projects. This discussion included issues such as increases in O&M cost over 
time, breakdown of O&M cost by project type, and the cost/benefit of continuing O&M 
activities. This information will be presented to the Task Force. The Technical Committee will 
request additional guidance from the Task Force on any additional actions necessary on this issue 
(e.g. development of a process/evaluation to aid in determining if increases to individual project 
O&M funding is “justifiable” based on a project’s observed benefits, performance 
(effectiveness), and total costs.) 



First Cost and O&M Cost by PPL

Project  Baseline + 
PPL Proj No. Agency Type Project Project Phase II Approval Const Compl First Cost Baseline Re-evaluation Increase 1 Increase 2 Increases and Current Future Unexpended

Auth Date O&M Estimate $36,180 Future Increments Increments

Non-Cash Flow Projects
1 BA-02 NRCS HR    BA-2 GIWW to Clovelly Oct-91 Oct-00 $6,444,428 $1,952,936 $1,235,079 $1,235,079 $1,235,079 $1,151,179
1 BA-19 COE MC    Barataria Bay Marsh Creation Oct-91 Oct-96 $1,102,832 $1,390,602
1 PO-17 COE MC    Bayou LaBranche Oct-91 Apr-94 $3,543,345 $560 $560 $560
1 PO-16 FWS HR    Bayou Sauvage #1 Oct-91 May-96 $975,501 $290,087 $294,364 $294,364 $294,364 $176,170
1 CS-17 FWS HR    Cameron Creole Oct-91 Jan-97 $418,539 $92,953 $198,245 $198,245 $198,245 $165,814
1 ME-09 FWS SP    Cameron Prairie Oct-91 Aug-94 $912,887 $213,059 $213,059 $213,059 $183,630
1 TE-20 EPA BI    Isles Dernieres (Ph 0) Oct-91 Jun-99 $8,250,886
1 CS-18 FWS SP    Sabine Wildlife Refuge Oct-91 Mar-95 $1,210,753 $1,218,750 $294,521 $294,521 $294,521 $280,179
1 TE-17 NRCS VP    Veg Plntgs - Falgout Canal Oct-91 Dec-96 $118,405 $31,537 $24,375 $24,375 $24,375
1 TE-18 NRCS VP    Veg Plntgs - Timbalier Island Oct-91 Jul-96 $195,566 $31,538 $24,375 $24,375 $24,375
1 CS-19 NRCS VP    Veg Plntgs - West Hackberry Oct-91 Mar-94 $162,290 $31,538 $24,375 $24,375 $24,375
1 TV-03 COE SP    Vermilion River Oct-91 Feb-96 $1,695,284 $204,258 $235,937 $235,937 $235,937 $162,818
1 MR-03 COE SD    West Bay Oct-91 Nov-03 $6,453,022 $4,466,403 $9,955,452 $5,187,456 $15,142,908 $15,142,908 $7,080,249
2 AT-02 NMFS SD    Atchafalaya Sediment Del Oct-92 Mar-98 $1,866,945 $452,452 $452,452 $452,452 $441,330
2 PO-18 FWS HR    Bayou Sauvage #2 Oct-92 May-97 $993,885 $283,768 $367,239 $367,239 $367,239 $176,939
2 AT-03 NMFS MC    Big Island Mining (Incrmnt 1) Oct-92 Oct-98 $6,461,638 $409,773 $409,773 $409,773 $397,583
2 CS-09 NRCS HR    Brown Lake Oct-92 Jan-08 $1,949,100 $444,992 $432,226 $432,226 $432,226 $431,534
2 BS-03a NRCS OM    Caernarvon Outfall Mgmt Oct-92 Jun-02 $2,526,130 $94,223 $94,223 $951,712 $126,832 $1,172,767 $1,172,767 $1,013,431
2 CS-22 COE SP    Clear Marais Oct-92 Mar-97 $2,792,476 $180,279 $796,394 $796,394 $796,394 $741,495
2 ME-04 NRCS SP    Freshwater Bayou Oct-92 Aug-98 $1,305,271 $632,201 $752,457 $506,109 $1,258,566 $1,258,566 $492,172
2 PO-06 NRCS HR    Fritchie Marsh Oct-92 Mar-01 $1,060,816 $399,926 $225,211 $225,211 $225,211 $173,342
2 CS-21 NRCS HR    Hwy 384 Oct-92 Jan-00 $317,725 $149,454 $345,898 $345,898 $345,898 $168,125
2 TE-24 EPA BI    Isles Dernieres  (Ph 1) Oct-92 Jun-99 $10,617,170
2 BA-20 NRCS HR    Jonathan Davis Wetland Oct-92 $20,759,127 $323,283 $554,261 $2,013,660 $4,742,683 $7,310,604 $7,310,604 $7,243,416
2 CS-20 NRCS SP    Mud Lake Oct-92 Jun-96 $1,399,437 $382,306 $603,955 $720,000 $1,323,955 $1,323,955
2 TE-22 NMFS SP    Point Au Fer Oct-92 May-97 $2,292,946 $449,429 $215,000 $165,000 $829,429 $829,429 $524,464
2 TV-09 NRCS SP    Vermilion Bay/Boston Canal Oct-92 Nov-95 $679,139 $196,226 $195,775 $195,775 $195,775 $162,478
2 TE-23 COE SP    West Belle Pass Oct-92 $6,152,995 $228,252 $434,475 $434,475 $434,475 $421,636
3 TE-28 NRCS HR    Brady Canal Hydro Rest Oct-93 May-00 $2,851,182 $1,267,703 $1,344,038 $1,344,038 $1,344,038 $477,464
3 CS-04a NRCS HR    Cameron Creole Maintenance Oct-93 $3,719,926 $3,736,718 $2,103,787 $6,571,519 $5,840,505 $731,014 $2,766,789
3 MR-06 COE SD    Channel Armor Gap Oct-93 Nov-97 $495,207
3 TV-04 NRCS HR    Cote Blanche Oct-93 Dec-98 $4,593,826 $386,790 $649,224 $1,859,116 $2,508,340 $2,508,340 $2,009,655
3 TE-25 NMFS BI    East Timbalier #1 Oct-93 May-01 $3,586,950
3 TE-26 NMFS MC    Lake Chapeau Oct-93 May-99 $4,202,155 $429,720 $225,869 $1,205,555 $655,589 $549,966 $37,571
3 BA-15 NMFS SP    Lake Salvador Oct-93 Jun-98 $2,421,519 $280,282 $106,322 $193,703 $300,025 $300,025 $8,571
3 PO-19 COE HR    MRGO Back Dike Oct-93
3 CS-23 FWS HR    Sabine Structures (Hog Island) Oct-93 Sep-03 $3,124,337 $778,562 $567,987 $567,987 $567,987 $491,772
3 BA-04c NRCS OM    West Pt-a-la-Hache Oct-93 $2,401,852 $145,046 $829,138 $829,138 $829,138 $829,088
3 TE-27 EPA BI    Whiskey Island Restoration Oct-93 Jun-00 $6,967,273
4 BA-23 NRCS SP    BBWW "Dupre Cut"  (West) Dec-94 Nov-00 $2,135,773 $116,934 $746,260 $746,260 $746,260 $608,362
4 TE-30 NMFS BI    East Timbalier #2 Dec-94 Jan-00 $7,455,822
4 CS-25 NRCS TR    Plowed Terraces Demo Dec-94 Aug-00 $280,216 $3,972 $3,972 $3,972 $642
5 PO-22 COE SP    Bayou Chevee Feb-96 Dec-01 $2,208,532 $670,058 $236,693 $236,693 $236,693 $219,442
5 ME-13 NRCS SP    Freshwater Bayou Bank Stab. Feb-96 Jun-98 $1,911,055 $274,953 $575,510 $575,510 $575,510
5 TE-10 FWS HR    Grand Bayou Feb-96 $4,239,675 $1,073,523 $2,744,800 $2,744,800 $2,744,800 $2,744,800
5 TV-12 NMFS ST    Little Vermilion Feb-96 Aug-99 $548,747 $193,807 $193,807 $193,807 $175,154
5 BA-03c NRCS OM    Naomi Feb-96 Jul-02 $1,103,277 $115,313 $488,980 $488,980 $488,980 $416,209
5 CS-24 NRCS SP    Perry Ridge Bank Protection Feb-96 Feb-99 $1,710,877 $69,332 $424,509 $424,509 $424,509 $402,041
5 TE-29 NRCS SP    Racoon Island Breakwaters Feb-96 Jul-97 $1,573,970 $24,464 $21,749 $7,285 $29,034 $29,034 $16,685
5 CS-11b NRCS SP    Sweet Lake/Willow Lake, Ph 1 Feb-96 Oct-02 $3,603,233 $248,588 $478,513 $478,513 $478,513 $464,986
6 BA-26 NRCS SP    BBWW "Dupre Cut"  (East) Apr-97 May-01 $3,917,187 $213,968 $1,228,499 $1,228,499 $1,228,499 $1,182,053
6 CS-27 NMFS HR    Black Bayou Hydrologic Rest Apr-97 Nov-03 $4,540,693 $409,465 $592,986 $592,986 $592,986 $505,285
6 TV-16 NRCS ST    Cheniere au Tigre Apr-97 Nov-01 $545,710 $3,000 $4,181 $18,794 $1,827 $24,802 $24,802 $14,764
6 MR-09 NMFS SD    Delta-Wide Crevasses Apr-97 $769,394 $3,470,239 $3,695,207 $3,695,207 $3,695,207 $2,776,131
6 TV-15 NMFS ST    Jaws Sediment Trapping Apr-97 May-05 $2,986,841 $256,471 $256,471 $256,471 $255,410
6 TE-32a FWS FD    Lake Boudreaux Apr-97 $6,415,302 $2,546,363 $3,245,424 $3,245,424 $3,245,424 $3,245,424
6 TV-14 COE HR    Marsh Island Apr-97 Dec-01 $3,769,541 $151,479 $145,447 $554,553 $700,000 $700,000 $645,307
6 TV-13a NRCS HR    Oaks/Avery Canals Apr-97 Oct-02 $1,928,516 $323,026 $323,000 $323,000 $323,000 $282,661
6 TE-34 NRCS HR    Penchant Basin Apr-97 $11,392,102 $1,855,804 $1,855,804 $1,855,804 $1,855,804 $1,855,804
7 BA-27 NRCS SP    Barataria Landbridge - Ph 1 & 2 Jan-98 $27,735,099 $1,460,288 $1,525,609 $1,525,609 $1,525,609 $1,501,973
7 BA-28 NMFS VP    Grand Terre Jan-98 Jul-01 $284,178 $39,962 $62,643 $62,643 $62,643 $60,821
7 ME-14 NMFS TR    Pecan Island Terracing Jan-98 Sep-03 $2,040,411 $200,006 $200,006 $200,006 $195,764
8 PO-24 NMFS HR    Hopedale Jan-99 Jan-05 $1,342,697 $449,209 $449,209 $449,209 $449,209
8 ME-11 NRCS HR    Humble Canal Jan-99 Mar-03 $616,133 $239,858 $239,858 $239,858 $239,858 $219,835
8 TV-17 NRCS HR    Lake Portage Jan-99 May-04 $988,890 $105,143 $105,143 $105,143 $105,143 $99,254
8 CS-28-1 COE MC    Sabine Refuge M.C., Cycle 1 Jan-99 Feb-02 $3,393,998 $50,174 $2,003 $2,003 $2,003
8 CS-28-2 COE MC    Sabine Refuge M.C., Cycle 2 Jan-99 $9,414,855
8 CS-28-3 COE MC    Sabine Refuge M.C., Cycle 3 Jan-99 $4,495,746

Total $236,651,309 $33,514,964 $46,122,980 $14,557,604 $5,036,342 $66,997,906 $65,716,926 $1,280,980 $46,097,700

bbill\ PROJECTS_OM-updated13Feb07 1 of 7



First Cost and O&M Cost by Project Type

Project  Baseline + 
PPL Proj No. Agency Type Project Project Phase II Const Compl First Cost Baseline Increases and 

Auth Date Approval O&M Estimate Future Increments

1 TE-20 EPA BI    Isles Dernieres (Ph 0) Oct-91 Jun-99 $8,250,886
2 TE-24 EPA BI    Isles Dernieres  (Ph 1) Oct-92 Jun-99 $10,617,170
3 TE-25 NMFS BI    East Timbalier #1 Oct-93 May-01 $3,586,950
3 TE-27 EPA BI    Whiskey Island Restoration Oct-93 Jun-00 $6,967,273
4 TE-30 NMFS BI    East Timbalier #2 Dec-94 Jan-00 $7,455,822
9 TE-37 EPA BI    New Cut Dune Jan-00 Jan-01 $12,678,829 $35,829 $300,000
9 TE-40 EPA BI    Timbalier Island  Dune Jan-00 Jan-03 $16,527,789
9 BA-30 NMFS BI    East Grand Terre Jan-00 $26,997,707 $3,470,652 $3,470,652

11 BA-38 NMFS BI    Barataria Barrier Island Jan-02 Jan-04 $65,956,167 $1,297,477 $1,297,477
11 BS-35 NMFS BI    Pass Chaland to Grand Bayou Pass Jan-02 Feb-06 $26,521,287 $3,055,456 $3,055,456
11 TE-48 NRCS BI    Racoon Island SP Jan-02 Oct-04 $7,646,927 $187,976 $187,976
11 TE-47 EPA BI    Ship Shoal:  West Flank Restoration Jan-02 $52,598,407 $149,568 $149,568
13 TE-50 EPA BI    Whiskey Island Backbarrier M.C. Jan-04 $21,645,900 $123,000 $123,000
14 BA-40 NMFS BI    Riverine/Scofield Island Feb-05 $40,711,000 $3,316,700 $3,316,700

BI=Barrier Island $308,162,114 $11,636,658 $11,900,829
6 TE-32a FWS FD    Lake Boudreaux Apr-97 $6,415,302 $2,546,363 $3,245,424
9 PO-26 COE FD    Opportunistic Use of Bonnet Carre Jan-00 $86,854

10 BA-34 EPA FD    Small Freshwater Divr to NW Bara Basin Jan-01 $11,260,400 $2,132,200 $2,132,200
11 PO-29 EPA FD    Maurepas Swamp Diversion Aug-01 $54,636,400 $2,005,800 $2,005,800
14 BS-12 NRCS FD    White Ditch Resurrection Feb-05 $12,809,000 $2,018,192 $2,018,192
15 BS-13 COE/EPA FD    Bayou Lamoque Feb-06 $3,997,398 $601,361 $601,361

FD=Freshwater Diversion $89,205,354 $9,303,916 $10,002,977
1 BA-02 NRCS HR    BA-2 GIWW to Clovelly Oct-91 Oct-00 $6,444,428 $1,952,936 $1,235,079
1 PO-16 FWS HR    Bayou Sauvage #1 Oct-91 May-96 $975,501 $290,087 $294,364
1 CS-17 FWS HR    Cameron Creole Oct-91 Jan-97 $418,539 $92,953 $198,245
2 PO-18 FWS HR    Bayou Sauvage #2 Oct-92 May-97 $993,885 $283,768 $367,239
2 CS-09 NRCS HR    Brown Lake Oct-92 Jan-08 $1,949,100 $444,992 $432,226
2 PO-06 NRCS HR    Fritchie Marsh Oct-92 Mar-01 $1,060,816 $399,926 $225,211
2 CS-21 NRCS HR    Hwy 384 Oct-92 Jan-00 $317,725 $149,454 $345,898
2 BA-20 NRCS HR    Jonathan Davis Wetland Oct-92 $20,759,127 $323,283 $7,310,604
3 TE-28 NRCS HR    Brady Canal Hydro Rest Oct-93 May-00 $2,851,182 $1,267,703 $1,344,038
3 CS-04a NRCS HR    Cameron Creole Maintenance Oct-93 $3,719,926 $6,571,519
3 TV-04 NRCS HR    Cote Blanche Oct-93 Dec-98 $4,593,826 $386,790 $2,508,340
3 PO-19 COE HR    MRGO Back Dike Oct-93
3 CS-23 FWS HR    Sabine Structures (Hog Island) Oct-93 Sep-03 $3,124,337 $778,562 $567,987
5 TE-10 FWS HR    Grand Bayou Feb-96 $4,239,675 $1,073,523 $2,744,800
6 CS-27 NMFS HR    Black Bayou Hydrologic Rest Apr-97 Nov-03 $4,540,693 $409,465 $592,986
6 TV-14 COE HR    Marsh Island Apr-97 Dec-01 $3,769,541 $151,479 $700,000
6 TV-13a NRCS HR    Oaks/Avery Canals Apr-97 Oct-02 $1,928,516 $323,026 $323,000
6 TE-34 NRCS HR    Penchant Basin Apr-97 $11,392,102 $1,855,804 $1,855,804
8 PO-24 NMFS HR    Hopedale Jan-99 Jan-05 $1,342,697 $449,209 $449,209
8 ME-11 NRCS HR    Humble Canal Jan-99 Mar-03 $616,133 $239,858 $239,858
8 TV-17 NRCS HR    Lake Portage Jan-99 May-04 $988,890 $105,143 $105,143
9 CS-29 NRCS HR    Black Bayou Bypass Culverts Jan-00 Aug-03 $5,121,593 $812,972 $812,972
9 ME-16 USFWS HR    Freshwater Intro. S of Hwy 82 Jan-00 Oct-04 $4,893,610 $1,127,451 $1,127,451
9 ME-17 NRCS HR    Little Pecan Bayou Jan-00 $11,008,599 $3,132,080 $3,132,080

10 CS-32 USFWS HR    East Sabine Lake Jan-01 Nov-03 $5,428,090 $988,410 $988,410
15 ME-23 NMFS HR    South Pecan Island Feb-06 $3,802,097 $616,923 $616,923

HR=Hyrdologic Restoration $102,560,702 $21,375,723 $35,089,386
1 BA-19 COE MC    Barataria Bay Marsh Creation Oct-91 Oct-96 $1,102,832 $1,390,602
1 PO-17 COE MC    Bayou LaBranche Oct-91 Apr-94 $3,543,345 $560
2 AT-03 NMFS MC    Big Island Mining (Incrmnt 1 Oct-92 Oct-98 $6,461,638 $409,773
3 TE-26 NMFS MC    Lake Chapeau Oct-93 May-99 $4,202,155 $1,205,555
8 CS-28-1 COE MC    Sabine Refuge M.C., Cycle 1 Jan-99 Feb-02 $3,393,998 $50,174 $2,003
8 CS-28-2 COE MC    Sabine Refuge M.C., Cycle 2 Jan-99 $9,414,855
8 CS-28-3 COE MC    Sabine Refuge M.C., Cycle 3 Jan-99 $4,495,746

10 TE-44 USFWS MC    North Lake Merchant Jan-01 Aug-02 $28,576,125 $2,254,028 $2,254,028
11 BA-36 USFWS MC    Dedicated Dredging on  Bara Basin LB Jan-02 $36,193,083 $149,568 $149,568
12 LA-05 NRCS MC    Freshwater Floating Marsh Demo Jan-03 Jan-03 $661,195 $50,077 $50,077
12 BA-39 EPA MC    Bayou Dupont Jan-03 $24,231,000 $148,000 $148,000
13 PO-33 USFWS MC    Goose Point Jan-04 $20,131,010 $718,071 $718,071
14 TV-21 EPA MC    East Marsh Island Feb-05 $16,587,000 $220,000 $220,000
15 BA-42 USFWS MC    Lake Hermitage Feb-06 $30,367,462 $2,286,190 $2,286,190
15 MR-15 COE/EPA MC    Venice Ponds Feb-06 $7,875,748 $1,097,532 $1,097,532
16 PO-34 COE/NRCS MC    Alligator Bend Oct-06 $18,839,952 $760,987 $760,987
16 TE-51 NMFS MC    Madison Bay Marsh Creation Oct-06 $31,683,890 $649,613 $649,613
16 TE-52 NMFS MC    West Belle Pass Barrier Headland Oct-06 $29,406,778 $3,137,480 $3,137,480

MC=Marsh Creation $277,167,812 $12,912,322 $13,089,437
2 BS-03a NRCS OM    Caernarvon Outfall Mgmt Oct-92 Jun-02 $2,526,130 $94,223 $1,172,767
3 BA-04c NRCS OM    West Pt-a-la-Hache Oct-93 $2,401,852 $145,046 $829,138
5 BA-03c NRCS OM    Naomi Feb-96 Jul-02 $1,103,277 $115,313 $488,980

OM=Outfall Management $6,031,259 $354,582 $2,490,885
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First Cost and O&M Cost by Project Type

Project  Baseline + 
PPL Proj No. Agency Type Project Project Phase II Const Compl First Cost Baseline Increases and 

Auth Date Approval O&M Estimate Future Increments

1 MR-03 COE SD    West Bay Oct-91 Nov-03 $6,453,022 $4,466,403 $15,142,908
2 AT-02 NMFS SD    Atchafalaya Sediment Del Oct-92 Mar-98 $1,866,945 $452,452
3 MR-06 COE SD    Channel Armor Gap Oct-93 Nov-97 $495,207
6 MR-09 NMFS SD    Delta-Wide Crevasses Apr-97 $769,394 $3,470,239 $3,695,207
9 MR-11 COE SD    Periodic Intro of Sed & Nutrients Jan-00 Jan-00
9 AT-04 NMFS SD    Castille Pass Jan-00 $20,945,138 $10,114,094 $10,114,094

10 BS-11 USFWS SD    Delta Mgmt at Fort St. Philip Jan-01 Aug-02 $1,957,999 $841,706 $841,706
10 MR-13 COE SD    Benny's Bay Diversion Jan-01 $14,688,515 $15,589,101 $15,589,101
10 BS-10 COE SD    Delta Bldg Divr N of Fort St. Philip Jan-01 $6,012,500
12 TE-49 COE SD    Avoca Island LB and Divr Jan-03 $17,206,200 $1,640,200 $1,640,200
13 MR-14 COE SD    Spanish Pass Jan-04 $12,261,000 $1,649,400 $1,649,400

SD=Sediment Diversion $82,655,920 $37,771,143 $49,125,068
1 ME-09 FWS SP    Cameron Prairie Oct-91 Aug-94 $912,887 $213,059
1 CS-18 FWS SP    Sabine Wildlife Refuge Oct-91 Mar-95 $1,210,753 $1,218,750 $294,521
1 TV-03 COE SP    Vermilion River Oct-91 Feb-96 $1,695,284 $204,258 $235,937
2 CS-22 COE SP    Clear Marais Oct-92 Mar-97 $2,792,476 $180,279 $796,394
2 ME-04 NRCS SP    Freshwater Bayou Oct-92 Aug-98 $1,305,271 $632,201 $1,258,566
2 CS-20 NRCS SP    Mud Lake Oct-92 Jun-96 $1,399,437 $382,306 $1,323,955
2 TE-22 NMFS SP    Point Au Fer Oct-92 May-97 $2,292,946 $829,429
2 TV-09 NRCS SP    Vermilion Bay/Boston Canal Oct-92 Nov-95 $679,139 $196,226 $195,775
3 BA-15 NMFS SP    Lake Salvador Oct-93 Jun-98 $2,421,519 $280,282 $300,025
4 BA-23 NRCS SP    BBWW "Dupre Cut"  (West) Dec-94 Nov-00 $2,135,773 $116,934 $746,260
5 PO-22 COE SP    Bayou Chevee Feb-96 Dec-01 $2,208,532 $670,058 $236,693
5 ME-13 NRCS SP    Freshwater Bayou Bank Stab. Feb-96 Jun-98 $1,911,055 $274,953 $575,510
5 CS-24 NRCS SP    Perry Ridge Bank Protection Feb-96 Feb-99 $1,710,877 $69,332 $424,509
5 CS-11b NRCS SP    Sweet Lake/Willow Lake, Ph 1 Feb-96 Oct-02 $3,603,233 $248,588 $478,513
6 BA-26 NRCS SP    BBWW "Dupre Cut"  (East) Apr-97 May-01 $3,917,187 $213,968 $1,228,499
7 BA-27 NRCS SP    Barataria Landbridge - Ph 1 & 2 Jan-98 $27,735,099 $1,460,288 $1,525,609
9 BA-27c NRCS SP    Barataria Landbridge - Ph 3 Jan-00 Jan-02 $12,781,000 $5,748,325 $5,748,325
9 TE-41 USFWS SP    Mandalay Bank Protection Jan-00 Jan-00 Sep-03 $1,646,438 $12,469 $12,469
9 CS-30 NRCS SP    Perry Ridge 2 Jan-00 Jan-01 Jul-02 $1,631,810 $511,061 $511,061
9 TV-11b COE SP    Freshwater Bayou Canal Jan-00 $27,154,588 $2,896,886 $2,896,886
9 TE-39 NRCS SP    South Lake DeCade Jan-00 $2,857,785 $965,345 $965,345
9 TV-19 COE SP    Weeks Bay Jan-00 $14,074,874 $342,427 $342,427

10 ME-19 USFWS SP    Grand-White Lake Jan-01 Aug-02 Oct-04 $4,587,619 $4,841,126 $4,841,126
10 PO-30 EPA SP    Lake Borgne Jan-01 Feb-06 $15,834,368 $2,739,077 $2,739,077
10 TE-45 USFWS/EPA SP    Terrebonne Bay Demo Jan-01 Jan-01 $2,004,237 $48,700 $48,700
10 TE-43 NRCS/UFSWS SP    GIWW Bank Rest in Terrebonne Jan-01 $13,299,683 $4,385,832 $4,385,832
11 BA-27d NRCS SP    Barataria Landbridge - Ph 4 Jan-02 Jan-04 $10,279,321 $11,139,979 $11,139,979
11 BA-37 NMFS SP    Little Lake Jan-02 Nov-03 $33,852,804 $4,602,045 $4,602,045
11 TE-46 USFWS SP    West Lake Boudreaux Jan-02 Feb-06 $14,408,763 $3,069,126 $3,069,126
11 ME-21 COE SP    Grand Lake Jan-02 $15,074,391 $9,024,287 $9,024,287
11 ME-20 USFWS SP    South Grand Cheniere Jan-02 $19,307,700 $679,800 $679,800
12 ME-22 COE SP    South White Lake Jan-03 Oct-04 Aug-06 $15,660,661 $3,961,168 $3,961,168
12 PO-21 COE SP    Lake Borgne/MRGO Jan-03 $14,633,352 $34,872,503 $34,872,503
13 LA-06 COE SP    Shoreline Prot Foun Imprvt Jan-04 Jan-04 Aug-06 $804,153
13 TV-20 NRCS SP    Bayou Sale Jan-04 $22,885,300 $9,200,300 $9,200,300
14 BA-41 NRCS SP    South Shore of the Pen Feb-05 $14,134,000 $3,247,900 $3,247,900

SP=Shoreline Protection $314,844,315 $108,436,779 $112,951,610
2 TE-23 COE SP    West Belle Pass Oct-92 $6,152,995 $228,252 $434,475
5 TE-29 NRCS SP    Racoon Island Breakwaters Feb-96 Jul-97 $1,573,970 $24,464 $29,034

10 ME-18 NMFS SP    Rockefellar Refuge Jan-01 $67,836,000 $28,060,200 $28,060,200
11 CS-31 NRCS SP    Holly Beach   (Complex) Aug-01 Aug-01 Mar-03 $13,509,233 $340,000 $340,000
16 ME-24 COE SP    SW LA Gulf Shoreline Oct-06 $16,298,577 $20,604,821 $20,604,821

SP=Shoreline Protection (Gulf) $105,370,775 $49,257,737 $49,468,530
5 TV-12 NMFS ST    Little Vermilion Feb-96 Aug-99 $548,747 $193,807
6 TV-16 NRCS ST    Cheniere au Tigre Apr-97 Nov-01 $545,710 $3,000 $24,802
6 TV-15 NMFS ST    Jaws Sediment Trapping Apr-97 May-05 $2,986,841 $256,471

12 MR-12 COE ST    Mississippi River Sediment Trap Aug-02 $52,166,200
ST=Sediment Trapping $56,247,498 $3,000 $475,080

4 CS-25 NRCS TR    Plowed Terraces Demo Dec-94 Aug-00 $280,216 $3,972
7 ME-14 NMFS TR    Pecan Island Terracing Jan-98 Sep-03 $2,040,411 $200,006
9 TV-18 NMFS TR    Four-Mile Canal Jan-00 Jan-03 May-04 $2,248,970 $1,654,682 $1,654,682

TR=Terracing $4,569,597 $1,654,682 $1,858,660
1 TE-17 NRCS VP    Veg Plntgs - Falgout Cana Oct-91 Dec-96 $118,405 $31,537 $24,375
1 TE-18 NRCS VP    Veg Plntgs - Timbalier Island Oct-91 Jul-96 $195,566 $31,538 $24,375
1 CS-19 NRCS VP    Veg Plntgs - West Hackberry Oct-91 Mar-94 $162,290 $31,538 $24,375
7 BA-28 NMFS VP    Grand Terre Jan-98 Jul-01 $284,178 $39,962 $62,643
9 PO-27 NMFS VP    Chandeleur Island Rest Jan-00 Jan-00 Jul-01 $763,714

16 TE-53 EPA VP    Enhancement of Barrier Island Demo Oct-06 $732,028 $186,031 $186,031
VP=Vegetative Plantings $2,256,181 $320,606 $321,799

$1,349,071,527 $253,027,148 $286,774,261
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First Cost and O&M Cost by Project Type

Project  Baseline + 
PPL Proj No. Agency Type Project Project Phase II Const Compl First Cost Baseline Increases and 

Auth Date Approval O&M Estimate Future Increments

Barrier Island $308,162,114 $11,636,658 $11,900,829
Freshwater Diversion $89,205,354 $9,303,916 $10,002,977
Hydrologic Restoration $102,560,702 $21,375,723 $35,089,386
Marsh Creation $277,167,812 $12,912,322 $13,089,437
Outfall Management $6,031,259 $354,582 $2,490,885
Sediment Diversion $82,655,920 $37,771,143 $49,125,068
Shoreline Protection $314,844,315 $108,436,779 $112,951,610
Shoreline Protection (Gulf) $105,370,775 $49,257,737 $49,468,530
Sediment Trapping $56,247,498 $3,000 $475,080
Terracing $4,569,597 $1,654,682 $1,858,660
Vegetative Plantings $2,256,181 $320,606 $321,799

$1,349,071,527 $253,027,148 $286,774,261

Barrier Island* $22,011,580 $850,059
Freshwater Diversion $14,867,559 $1,667,163
Hyrdologic Restoration $4,273,363 $1,349,592
Marsh Creation $15,398,212 $727,191
Outfall Management $2,010,420 $830,295
Sediment Diversion $8,265,592 $4,465,915

First Construction Cost by Project Type
(Percentage of Total First Construction Cost - $1,349.1M)

Vegetative Plantings
0.17%

Shoreline Protection (Gulf)
7.81%

Terracing
0.34%

Sediment Trapping
4.17%

Barrier Island
22.84%

Freshwater Diversion
6.61%

Hydrologic Restoration
7.60%

Outfall Management
0.45%

Marsh Creation
20.55%

Sediment Diversion
6.13%

Shoreline Protection
23.34%

O&M Cost by Project Type
(Percentage of Total O&M Cost - $286.8M)

Vegetative Plantings
0.11%

Shoreline Protection (Gulf)
17.25%

Sediment Diversion
17.13%

Shoreline Protection
39.39%

Outfall Management
0.87%

Marsh Creation
4.56%

Hydrologic Restoration
12.24%

Barrier Island*
4.15%

Freshwater Diversion
3.49%Sediment Trapping

0.17%

Terracing
0.65%

* Note:  Most "Barrier Island" projects do not include O&M, except inspection because the cost would be high. 
As a result, the true cost to provide O&M for "Barrier Island" projects is not captured in this graph.  
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First Cost and O&M Cost by Project Type

Project  Baseline + 
PPL Proj No. Agency Type Project Project Phase II Const Compl First Cost Baseline Increases and 

Auth Date Approval O&M Estimate Future Increments

Shoreline Protection $8,745,675 $3,137,545
Shoreline Protection (Gulf) $21,074,155 $9,893,706
Sediment Trapping $14,061,875 $118,770
Terracing $1,523,199 $619,553
Vegetative Plantings $376,030 $53,633

Average Costs by Project Type

$14,867,559
$15,398,212

$2,010,420

$8,265,592 $8,745,675

$53,633
$376,030

$4,273,363
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$619,553$850,059
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* Note:  Most "Barrier Island" projects do not include O&M, except inspection because the cost would be high. 
As a result, the true cost to provide O&M for "Barrier Island" projects is not captured in this graph.  
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O&M Costs (Millions) (Millions) (Millions) (Millions)

PPL 1-8

PPL9+ 
(approved for 

Phase II)

PPL9+ (NOT 
approved for Phase 

II) All Projects
No. of Projects 68 27 38 133
First Cost (Construction) 236.7 309.1 806.4 1352.2
Baseline O&M 33.5 112.2 170.2 315.9
Re-evaluation O&M (1999) 46.1 112.2 170.2 328.5
Current O&M Estimate 67.0 112.5 170.2 349.7

28.31% 36.39% 21.10% 25.86%

O&M Cost Comparison - PPL1-8 (69 projects)
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O&M Cost Comparison - All projects (133 projects)
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COASTAL WETLANDS PLANNING, PROTECTION AND RESTORATION ACT 
 

TASK FORCE MEETING 
 

February 15, 2007 
 
 
 
 

REPORT: RESULTS OF FAX VOTE BY THE TASK FORCE TO INCREASE 
CONSTRUCTION FUNDING IN THE AMOUNT OF $1,859,265 FOR THE PPL 7- 
BARATARIA LANDBRIDGE SHORELINE PROTECTION, CONSTRUCTION 
UNIT 5 PROJECT (BA-27)  

 
 

Report: 
 
A Task Force fax vote was conducted January 25, 2007 to approve an increase construction 
funding in the amount of $1,859,265 for the PPL 7- Barataria Landbridge Shoreline Protection, 
Construction Unit 5 Project (BA-27). The Corps has received 4 favorable votes from (NMFS, 
NRCS, FWS, EPA) approving the motion. The results of the fax vote will be reported to the 
Task Force.  
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Coastal Wetlands Planning,Coastal Wetlands Planning,
Protection and Restoration ActProtection and Restoration Act

BARATARIA LANDBRIDGE
SHORELINE PROTECTION

PROJECT PHASES 1&2 (BA-27)

Construction Unit 5 
Construction Contract Cost Increase

January 2007January 2007

BARATARIA 
LANDBRIDGE 
SHORELINE 

PROTECTION

ALL PHASES 
AND 

CONSTRUCTION 
UNITS

CU 5
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BARATARIA LANDBRIDGE PHASES 1&2 (BABARATARIA LANDBRIDGE PHASES 1&2 (BA--27)27)
CONSTRUCTION UNIT 5CONSTRUCTION UNIT 5

October 2004 Construction Approval RequestOctober 2004 Construction Approval Request
(Const., Cont., S&I)(Const., Cont., S&I) $10,035,500$10,035,500

January 2007 Requested IncreaseJanuary 2007 Requested Increase $  1,859,265

Revised Total  if Approved Revised Total  if Approved $11,894,765$11,894,765

BARATARIA LANDBRIDGE PHASES 1&2 (BABARATARIA LANDBRIDGE PHASES 1&2 (BA--27)27)
CONSTRUCTION UNIT 5CONSTRUCTION UNIT 5

Net Acres Net Acres 721 721 

October 2004 Fully Funded Estimate October 2004 Fully Funded Estimate $11,696,000 $11,696,000 
October 2004 Cost EffectivenessOctober 2004 Cost Effectiveness $16,222 / net acre$16,222 / net acre

January 2007 Requested IncreaseJanuary 2007 Requested Increase $  1,859,265
January 2007 Revised  TotalJanuary 2007 Revised  Total $13,555,265$13,555,265
January 2007 Cost Effectiveness January 2007 Cost Effectiveness $18,800 / net acre$18,800 / net acre

10 Points for Prioritization Criteria # 110 Points for Prioritization Criteria # 1
Prioritization Score Does Not ChangePrioritization Score Does Not Change
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BARATARIA LANDBRIDGE PHASES 1&2 (BABARATARIA LANDBRIDGE PHASES 1&2 (BA--27)27)
CONSTRUCTION UNIT 5CONSTRUCTION UNIT 5

Length of ShorelineLength of Shoreline 13,780 feet13,780 feet

Erosion RateErosion Rate 114 ft /yr  for 77%  114 ft /yr  for 77%  
30 ft/yr for 23%30 ft/yr for 23%

Net Acres Net Acres 721721

Prioritization ScorePrioritization Score 77.2577.25

BARATARIA LANDBRIDGEBARATARIA LANDBRIDGE



FROM

TO

Classification Precedence No. Pages
Including Header

REMARKS:

The Motion:

Please check one of the following:

   I approve the motion as stated above.

   I do NOT approve the motion as stated above.

Signed,

Task Force Member Name Date

FACSIMILE TRANSMITTAL HEADER SHEET

NAME/OFFICE SYMBOL OFFICE FAX NO.Agency

Agency Name

OFFICE TELEPHONE NO.

Task Force Member Name

(504) 862-1597 (504) 862-1892

Date/time Releaser's Signature

1

Senior Project Manager
USACE Julie Z. LeBlanc

The CWPPRA Task Force approves the recommended increase in construction funding in the amount of 
$1,859,265  for the PPL 7 - Barataria Landbridge Shoreline Protection, Construction Unit 5 Project (BA-
27). 
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Gallagher, Anne E MVN-Contractor

From: Gallagher, Anne E MVN-Contractor
Sent: Monday, January 29, 2007 5:26 PM
To: Gallagher, Anne E MVN-Contractor; britt.paul@la.usda.gov; Browning, Gay B MVN; 

Constance, Troy G MVN; 'darryl_clark@fws.gov'; don.gohmert@la.usda.gov; 
'erik.zobrist@noaa.gov'; 'gerryd@dnr.state.la.us'; Grieshaber, John B MVN; 
'honker.william@epa.gov'; Kinler, Quin - Baton Rouge, LA; LeBlanc, Julie Z MVN; 
'parrish.sharon@epa.gov'; Podany, Thomas J MVN; randyh@dnr.state.la.us; 
'richard.hartman@noaa.gov'; 'sam_hamilton@fws.gov'; Scott Angelle (scott.angelle@la.gov); 
sidney.coffee@gov.state.la.us; 'sidneyc@dnr.state.la.us'; Wagenaar, Richard P Col MVN; 
'Breerwood, Gregory E MVN'; 'Browning, Gay B MVN'; 'Chatman, Courtney D MVN'; 
'Constance, Troy G MVN'; 'Darryl Clark'; 'Debbie Vess'; 'Deetra Washington 
(deetra.washington@GOV.STATE.LA.US)'; 'Dr. Erik Zobrist'; 'Gabrielle Bodin'; 'Gerry 
Duszynski'; 'Habbaz, Sandra P MVN'; 'Hicks, Billy J MVN'; 'jack arnold'; 'jim boggs'; 'Keven 
Roy'; 'LeBlanc, Julie Z MVN'; 'Podany, Thomas J MVN'; 'Rick Hartman'; 'Sam Hamilton'; 
'Sharon Parrish '; 'Sidney Coffee'; 'Taylor.Patricia-A@epamail.epa.gov'; 'Wagenaar, Richard 
P Col MVN'; 'William Honker'; 'Billy Hicks'; 'charles.Killebrew@LA.GOV'; 'comvss@lsu.edu'; 
Creel, Travis J MVN; 'daniel.llewellyn@la.gov'; 'finley_h@wlf.state.la.us'; 'Gary Rauber'; 
'Gregory Miller'; 'gsteyer@usgs.gov'; Hennington, Susan M MVN; 'honorab@dnr.state.la.us'; 
'John Petitbon'; 'john.jurgensen@la.usda.gov'; 'jonathanp@dnr.state.la.us'; Lachney, Fay V 
MVN; 'Landers.Timothy@epamail.epa.gov'; 'Melanie Goodman'; 
'Rachel.Sweeney@noaa.gov'; 'ruiz_mj@wlf.state.la.us'; 'scott_wilson@usgs.gov'; 'Suzanne 
Hawes'; Unger, Audrey C MVN-Contractor

Cc: Creel, Travis J MVN
Subject: Fax Vote Update: BA-27 CU #5 Memo, Encl 1, and Encl 2 (UNCLASSIFIED)

Attachments: FAX VOTE.pdf

FAX VOTE.pdf (219 
KB)

Classification:  UNCLASSIFIED
Caveats: NONE

CWPPRA Task Force Members, 

Thanks to all for your response.  The Corps has received 4 favorable votes from (NMFS, 
NRCS, FWS, and EPA) approving the motion.  I have attached the copies of the fax votes for
your records.  Therefore, the motion has been approved by a majority vote of the CWPPRA 
Task Force to increase construction funding in the amount of $1,859,265 for the PPL 7- 
Barataria Landbridge Shoreline Protection, Construction Unit 5 Project (BA-27). A report 
will be included on the next Task Force agenda so that it is captured in the official 
minutes. 

Anne E. Gallagher
CWPPRA Contractor
USACE New Orleans, LA
504.862.2032
504.862.1892 (fax)

-----Original Message-----
From: Gallagher, Anne E MVN-Contractor 
Sent: Tuesday, January 23, 2007 11:59 AM
To: britt.paul@la.usda.gov; Browning, Gay B MVN; Constance, Troy G MVN; 
'darryl_clark@fws.gov'; don.gohmert@la.usda.gov; 'erik.zobrist@noaa.gov'; 
'gerryd@dnr.state.la.us'; Grieshaber, John B MVN; 'honker.william@epa.gov'; Kinler, Quin -
Baton Rouge, LA; LeBlanc, Julie Z MVN; 'parrish.sharon@epa.gov'; Podany, Thomas J MVN; 
randyh@dnr.state.la.us; 'richard.hartman@noaa.gov'; 'sam_hamilton@fws.gov'; Scott Angelle 
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(scott.angelle@la.gov); sidney.coffee@gov.state.la.us; 'sidneyc@dnr.state.la.us'; 
Wagenaar, Richard P Col MVN; 'Breerwood, Gregory E MVN'; 'Browning, Gay B MVN'; 'Chatman, 
Courtney D MVN'; 'Constance, Troy G MVN'; 'Darryl Clark'; 'Debbie Vess'; 'Deetra 
Washington (deetra.washington@GOV.STATE.LA.US)'; 'Dr. Erik Zobrist'; 'Gabrielle Bodin'; 
'Gerry Duszynski'; 'Habbaz, Sandra P MVN'; 'Hicks, Billy J MVN'; 'jack arnold'; 'jim 
boggs'; 'Keven Roy'; 'LeBlanc, Julie Z MVN'; 'Podany, Thomas J MVN'; 'Rick Hartman'; 'Sam 
Hamilton'; 'Sharon Parrish '; 'Sidney Coffee'; 'Taylor.Patricia-A@epamail.epa.gov'; 
'Wagenaar, Richard P Col MVN'; 'William Honker'
Cc: Gallagher, Anne E MVN-Contractor; Creel, Travis J MVN
Subject: BA-27 CU #5 Memo, Encl 1, and Encl 2 (UNCLASSIFIED)
Importance: High

Classification:  UNCLASSIFIED
Caveats: NONE
 

Task Force Members,

Please see the attached memorandum from the Chairman of the Task Force requesting a fax 
vote for additional construction funding for the PPL 7 the Barataria Landbridge Shoreline 
Protection, Construction Unit 5 Project (BA-27).  

Also included below are supporting documentation for the increase from the Natural 
Resources Conservation Service and a fax vote form to be filled out, signed, dated, and 
faxed (504-862-1892) or scanned, then emailed back to the Corps 
(anne.e.gallagher@usace.army.mil) by Monday, January 29, 2007.   

Sincerely,
   
Anne E. Gallagher
CWPPRA Contractor 
USACE New Orleans, LA
504.862.2032
504.862.1892 (fax)

 
Classification:  UNCLASSIFIED 
Caveats: NONE
  Classification:  UNCLASSIFIED 
Caveats: NONE












